

For 4th Semester:

Task	Activity related to DE for AY 2018-19 (Summer 2019/Even Semester)	Timeline
2	Registration for Team/Guide/DE Coordinator	Till 5 th January, 2019
3	Problem Definition/Project title	Till 30 th January, 2019
	3.1 Domain selection	
	3.2 Reverse Engineering	
	3.3 Observation	
	3.4 Empathy Canvas – Mind Mapping	
	3.5 Prior Art Search (PAS)	
4	Ideation (Canvas, PAS)	Till 20 th February, 2019
5	Product Development Canvas (PDC) & User Feedback	Till 10 th March, 2019
	5.1 Learning Needs Matrix (LNM)	
6	Rough Prototyping & Iteration	Till 30 th March, 2019
7	Report Submission, Plagiarism check and Generation of project certificate	Till 05 th April, 2019

For 6th Semester:

Task	Activity related to DE for AY 2018-19 (Summer 2019/Even Semester)	Timeline
2	Team Registration (If new project)	Till 5 th January, 2019
3	Problem Definition/Project title (If new project)	Till 30 th January, 2019
	3.1 Domain selection	
	3.2 Observation	
	3.3 Empathy Canvas – Mind Mapping	
	3.4 Prior Art Search (PAS)	
4	Ideation (Canvas, PAS)	Till 20 th February, 2019
5	Product Development Canvas (PDC) & User Feedback	Till 10 th March, 2019
	5.1 Learning Needs Matrix (LNM) & Detail design	
	5.2 Design Calculation	
	5.3 Detail Design (Various considerations/aspects as mentioned in course guidelines of 6th semester)	
6	Working model: Prototyping, Iteration, Testing	Till 30 th March, 2019
7	Report Submission, Plagiarism check and Generation of project certificate	Till 05 th April, 2019
<p>Note: Students who are continuing their 5th semester project to 6th semester, they will directly start working from Ideation or Product Development phase (where they left their work in 5th sem) till working model as per above schedule and guidelines of DE-2B.</p>		